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SECTION 01019 
 

CONTRACT CONSIDERATIONS 
 
 
1.   PART 1 GENERAL 
 

1.1 SECTION INCLUDES 
 

A. Application for Payment. 
 

B. Change Procedures. 
 

1.2 RELATED SECTIONS 
 

A. Section 01600 - Material and Equipment: Product substitutions and alternates. 
 

B. Section 01700 - Contract Closeout. 
 

C. Section 01027 – Application for Payment. 
 

D. Section 01028 – Change Order Procedures. 
 

1.3 APPLICATIONS FOR PAYMENT 
 

A. Payment shall be in accordance with Public Act 524 and will be made monthly. 
 

B. Format will follow the schedule of values bid in the proposal. 
 

C. Submit invoices for stored materials. 
1. Only on-site stored and secured materials will be paid for. 
2.  Stored materials shall be for this Project only.   

 
D. Submit waivers. 

 
E. Submit updated construction schedule with each application for payment. 

 
1.4 CHANGE PROCEDURES 

 
A. The Engineer will advise of minor changes in the Work not involving an adjustment to 

Contract Sum/Price or Contract Time as authorized by General Conditions, Paragraph 9.5 
by issuing supplemental instructions on a Field Order.  

 
B. The Engineer may issue a Bulletin, which includes a detailed description of a proposed 

change with supplementary or revised plans and specifications, a change in Contract Time 
for executing the change.  Contractor will prepare and submit an estimate within 10 days. 

 
C. The Contractor may propose a change by submitting Request for Clarification Form to the 

Engineer, describing the proposed change and its full effect on the Work.  Include a 
statement describing the reason for the change, and the effect on the Contract Sum/Price 
and Contract Time with full documentation and a statement describing the effect on Work 
by separate or other Contractors. Document any requested substitutions in accordance 
with Section 01600 – Material and Equipment. 



Eaton County Drain Commissioner Contract Considerations 
Carrier Creek Drain 
All Divisions Section 01019 
 

July 8, 2004 1019-2 99597.00\BIDDOCS\1019 

 
D. Stipulated Sum/Price Change Order: Based on Notice of Change and Contractor's 

estimated price quotation or Contractor's request for a Change Order as approved by 
Engineer. 

 
E. Unit Price Change Order: For pre-determined unit prices and quantities, the Change Order 

will be executed on a fixed unit price basis.  For unit costs or quantities of units of Work 
which are not pre-determined, execute Work under a Work Directive Change.  Changes in 
Contract Sum/Price or Contract Time will be computed as specified for Time and Material 
Change Order. 

 
F. Time and Material Change Order: Submit itemized account and supporting data after 

completion of change, within time limits indicated in the Conditions of the Contract.  
Engineer will determine the change allowable in Contract Sum/Price and Contract Time as 
provided in the Contract Documents. 

 
G. Execution of Change Orders: Engineer will issue a Change Order, which will be signed in 

the following order:  Engineer, Contractor, and Owner. 
 
 
 

END OF SECTION 


